

# Project Plan

## Introduction

The Project Plan utilizes a sophisticated Gantt Chart control featuring multiple interactive views. In the Timeline View, users can directly manage the project by adding dependencies, adjusting activity durations, and reassigning tasks with ease. Meanwhile, the Resource View delivers a clear overview of resource allocation, identifying potential overloads to help maintain a balanced and efficient workload distribution.

When assigning tasks in the Project Plan, the system intelligently integrates the User Calendar to detect scheduling conflicts, ensuring assignments align with each user's availability and established work schedules. The advanced Gantt Chart control further elevates the experience by providing real-time updates and smooth, intuitive navigation—enhancing project oversight and control. Together, these features empower project managers to maintain a conflict-free, well-coordinated timeline that supports optimal resource utilization and streamlined execution.

