Split View

Combines the Grid View on the left with the Timeline View on the right, offering a unified interface for
comprehensive task management. Users can add key attributes—such as Leader, Lead Role,
Status, Duration, and Predecessor—to activities or milestones. The Deliverables button enables
users to insert supporting documents into project elements. When users input Actual Start and Actual
End dates, the system automatically updates the corresponding planned Start and End dates,
ensuring accurate timeline alignment.
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