


# Import Project Template

Project templates containing standard activities can be imported directly into the project plan. Once imported, the activities become fully integrated and editable as part of the current project.

Steps to import template:

- Select WBS element where user want to insert template.
- Click on Insert Activities action from the toolbar.
- In the search flyout, choose an existing template and click OK.

After import, users can perform all available actions on the inserted activities, just as they would with manually created tasks.



**aras INNOVATOR**

Projects: 1321 Laser Prin...

1321 Laser Printer Modification

Navigation Panel: Project Details, Project Team, Project Plan

31 Dec , 2024

Name	Baseline Start Date	Baseline End Date	Start Date	End Date	Tue	Wed	Thu	Fri	Sat
1 Laser Printer Modificatio	2025-01-01	2025-03-13	2025-01-01	2025-03-1					
2 Phase 1 - Plan and Det	2025-01-01	2025-01-06	2025-01-01	2025-01-6					
3 Market Research	2025-01-01	2025-01-06	2025-01-01	2025-01-6					
4 Specification Develop	2025-01-06	2025-01-06	2025-01-06	2025-01-6					
5 Specifications Sign Off	2025-01-06	2025-01-06	2025-01-06	2025-01-6					
6 Phase 2									
7 Mechanical									
8 Product									
9 Prototype									
10 Quality Planning	2025-01-13	2025-01-13	2025-01-13	2025-01-1					
11 Prototype Complete	2025-01-13	2025-01-13	2025-01-13	2025-01-1					
12 Phase 3 - Product Lev	2025-01-14	2025-03-13	2025-01-13	2025-03-1					
13 Tooling	2025-01-14	2025-01-20	2025-01-13	2025-01-1					
14 Process Planning	2025-01-14	2025-01-20	2025-01-13	2025-01-1					
15 Process Quality Plan	2025-01-14	2025-02-20	2025-01-13	2025-02-1					
16 Production Planning	2025-02-21	2025-03-13	2025-02-20	2025-03-1					
17 Launch Product	2025-03-13	2025-03-13	2025-03-13	2025-03-1					

Import MPP dialog box: 1321 Laser Printer Modification.mpp

Buttons: Ok, Cancel

Navigation: < Previous, Next >

