


# Grid View

Selecting Grid View from the toolbar presents a structured, table-based layout for managing project tasks and milestones. Users can manually input or edit essential attributes such as Leader, Lead Role, Status, Duration, and Predecessor for each item. Based on the entered Actual Start Date and Actual End Date, the system automatically updates the corresponding Start Date, End Date, and Duration, ensuring accurate and efficient timeline tracking.



When a value is entered in the Predecessor field, the system automatically applies a default Finish-to-Start (FS) dependency. These streamlines scheduling logic by eliminating the need for manual configuration of common task relationships.

Additionally, The Grid View offers flexible customization options to enhance usability and data management. By right-clicking any column header, users can choose to show or hide specific columns based on their preferences. Additionally, columns can be dragged and reordered, allowing users to tailor the layout to suit their workflow and improve efficiency.



	Name	Baseline Start Date	Baseline End Date
1	Hide Name	2025-01-01	2025-03-13
2		2025-01-01	2025-01-06
3	Show Columns	<input checked="" type="checkbox"/> Name	2025-01-06
4	Specification Device	<input checked="" type="checkbox"/> Baseline Start Date	2025-01-06
5	Specification Sign-Off		2025-01-06
6	Phase 2 - Product Del	<input checked="" type="checkbox"/> Baseline End Date	2025-01-13
7	Mechanical Product	<input checked="" type="checkbox"/> Start Date	2025-01-13
8	Product Validation		2025-01-13
9	Prototype Build and	<input checked="" type="checkbox"/> End Date	2025-01-13
10	Quality Planning	<input checked="" type="checkbox"/> Duration	2025-01-13
11	Prototype Complete		2025-01-13
12	Phase 3 - Product Las	<input checked="" type="checkbox"/> Actual Start Date	2025-03-13
13	Tooling	<input checked="" type="checkbox"/> Actual End Date	2025-01-20
14	Process Planning	<input checked="" type="checkbox"/> Status	2025-01-20
15	Process Quality Plan		2025-02-20
16	Production Planning	<input checked="" type="checkbox"/> Predecessors	2025-03-13
17	Launch Product	<input checked="" type="checkbox"/> Leader	2025-03-13
		<input checked="" type="checkbox"/> Lead Role	
		<input checked="" type="checkbox"/> Attach	

